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Topics

« What have been done
 What's coming
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Status

 Performed System testing and Model
validation independently

« Conducted for all incremental builds
« Tested regression over time

« Supported by EN, DN staff as well as IPDA and
external reviewers

« Posted test documents, release description,
deliverables on EN build pages

« Recorded defects, issues and metrics
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System

« Completed testing of incremental builds
- 1a, 1c, 1d, 2a, 2b, 2c
 Focused on EN infrastructure

- Preparation, Ingestion Tools
- Catalog Migration, Registry, Security, Report
- Search

« Artifacts posted on EN build deliverables pages

- Software, Release Description, Design Specs
- Test Docs, Results/RFAs
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System Tests

Builds

1a

1c

1d

2a

2b

2c

Oct-10

Mar-11

Aug-11

Nov-11

Jan-12

Jun-12

Ingestion/Preparation

Design Tool

Validate Tool

Generate Tool

Catalog Tool

Harvest Tool

Registry Service

X| X[ X| X| X| X

X| X[ X| X| X| X

Distribution

Transform Tool

Search Service

Transport Service

Website

Operations

Security Service

Report Service

Monitor Service

Regression

Integrated Tests
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Model

« Completed verification of incremental builds
- 1b, 1c (IPDA), 1d (External), 2a, 2b, 2c

« Focused on meeting LADEE & MAVEN needs

- Data Providers Docs
- Core Model, Standard Reference
- Schemas, core products/objects

« Artifacts posted on EN build deliverables pages

- Information Model, Model/Standards Docs, Schemas,
example products/archives

- Review Docs, Results/RFAs
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Data Standards Assessment

Builds

1b

1c

1d

2a

2b

2C

Dec-10

May-11

Sep-11

Nov-11

Jan-12

May-12

Documents

Concepts

Standards Reference

DPH

Data Dictionary

Dictionary Tutorial

Glossary

X[ X| X| X[ X| X

x| x| x| x| x| x| x

x| X| X| X| X| X| X

X[ X| X| X[ X| X| X

Introduction

Jumpstart Guide

X[ X| X| X| X| X[ X| X

x| X| X| X| X| X| X| X

Instructions for Building
Labels

Brochure

Model

Schemas

Examles

Single product Prototype

Bundle Prototype

Assigned product Prototype
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Moving Forward

Integrated system testing, model validation
and user testing

- From product identification/creation thru discovery
- Generate->Ingest/Register->Search->User Service

Conduct for all incremental builds
Test regression over time

Supported by EN, DN staff as well as end
users

Post test documents, release description,
deliverables on EN build pages

Record defects, issues and metrics
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Test Schedule

Build 3a ---------------- > Build 3b ----------——--- > Build 4a -------------------- >
10/12 5/13 10/13 5/14
<
EN €—>
DNs <€ >
Users € = = = = = >
EN 3
DNs € >
Users €= ===~ >
EN H
DNs € —_>
Users € = = = = =
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Test Plan

http://pds-engineering.jpl.nasa.gov/index.cim?pid=145&ci1d=185

Design Generate |Catalog |Harvest |Search  |Distribute|Visualise

Core Examples
ATMOS Examples
GEO Examples
IMG Examples
NAIF Examples
PPl Examples
RINGS Examples
SBN Examples
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